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CHURCH OF ST MARY BLETSOE – RESTORATION OF CHANCEL AND VESTRY 
Progress report 4                                        
 
1  This fourth report covers the period September – December 2018. Main contractor progress has 
been slow mainly due to manpower shortages, but our architect has maintained appropriate pressure. The 
original contract ran until July 2018 but is unlikely to be completed before Easter 2019. Delays to such 
specialised conservation work bring neither penalties to the contractor nor extra costs to the parish. That 
said, technical problems on some specific major tasks have generated extra costs calling upon the 
contingency provision, so we are beginning some further fund‐raising. A last task for 2018 gave the 
Heritage Lottery Fund proof of expenditure for the first half of its grant in order to claim the second half. 
We have also taken forward some of the community tasks which formed part of the HLF application. 
 
2  The main focus of work has been within the chancel, fully scaffolded since the summer. Progress 
Report 3 was written just as access was gained close up to the eight carved angels forming part of the 
1866 roof structure. We do not know who carved them. Basic cleaning has shown the quality of 
workmanship and confirmed their apparent good condition under several decades of cobwebs and bird 
droppings A. They will be much more visible now that the roof slope behind them has been lined out with 
white‐painted insulating plaster‐board B.  
 

    
Angels in the chancel roof showing left sculpting craftsmanship A and right one of the full figures with ceiling lining above B 
 

3  The main purpose of the scaffolding was to provide access for repairing and painting the wall 
plaster which we now know was entirely renewed in the mid‐1860s. We had hoped that its apparent 
generally good condition would make this a small task but close‐up inspection from the scaffolding showed 
that large areas had become detached from the walls by water through the defective roof of the 1970s and 
over forty years of unchecked rising damp.  A risk that large sheets might suddenly collapse as the chancel 
began to dry out properly could not be ignored. A more extensive replacement with two coats of new lime‐
plaster C D has used more than half the contingency budget.  
 
4  A positive gain was discovery of a blocked aumbry in the north wall under the plaster at the east 
end E. This cupboard for keeping the sacred vessels used in the Mass / Communion service related to the 
piscina for washing them still surviving on the opposite wall next to the sedilia or seats for the priests – all 
part of 14th century pre‐Reformation arrangements F. The aumbry may have been blocked when covered 
by re‐plastering in the 1860s restoration, or earlier, during the 16th / 17th century Reformation. 
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         C D High‐level wall plaster renewal. Left showing defective area stripped at left; right wet replacement lime plaster  

 

      
          Re‐plastering: E left north wall showing blocked aumbry at right centre; F right south wall sedilia with top coat within                      
          niche seats arches, piscina at left; at extreme right base‐coat plasterwork scratched with key for application of top coat 

 
5  Minor cracks had already been noticed within the 1860s turret giving the bell‐ringers access to the 
tower, near to its junction with the chancel. Scaffolding erected to deal with other minor external defects 
gave a vantage point from which small cracks by the quoins of the south‐east corner of the tower could be 
seen. The old adage of ‘a stitch in time saves nine’ justified using the opportunity of access to pin the 
corner blocks more securely into the tower, thereby preventing a major future problem developing.  
 

       
High‐level external repairs: G left at junction of 1860s turret and chancel; H centre fixing across the crack between the  
(later) tower quoins with pins at left hand side; J right replacing poor quality stonework on the site of the crack  
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6  At a more domestic subterranean level there were a few days of excitement in November when 
Bletsoe was blessed with three‐way road‐works traffic lights (at first wrongly signed as four‐way). These 
enabled connection of the outflow pipe from the WC in the vestry and the kitchenette in the chancel 
south‐east corner into the main sewer running along the north side of Coplowe Lane.  What looked like an 
extremely messy job while it happened ended with little more than an appendix scar on the tarmac. 
 

        
K Pumped drainage from north side of chancel       L The other end ‐ ‘invisible’ sewer connection in Coplowe Lane 

 
7  The grant from the Heritage Lottery Fund in part supports various related community activities 
designed to increase village participation in using our most important historic building.  
‐ The community archaeology programme described in earlier bulletins is now in its report‐writing stage.   
‐ Two site tours have already happened; at least one more will be arranged when the chancel scaffolding 
has been removed; we hope the grand opening / re‐dedication will be sometime in late Spring 
‐ The project video by media students of Sharnbrook Academy is being accumulated by Ellie Gauntlett and 
her team as a training exercise, including some drone views.   
‐ Guiding material for visitors and villagers is being collected for up‐to‐date accounts of the church and its 
history in paper and digital formats. A list of sources and a detailed account based upon them will be the 
basis for considering how best to devise outline and more detailed pamphlets. 
‐ There is a wealth of material for a village historic archive collected by individuals and organisations in the 
parish, as well as what is in county and national archive sources. The late Edward Bean had accumulated a 
considerable amount covering the last two centuries in particular, complemented by David Baker’s 
material on sites and buildings from prehistoric times onwards for his regular village history and 
archaeology talks. We hope to provide access to as much of this material as possible, on line through the 
village web‐site, and physically in the church building itself, subject to further discussions. It will be a 
maintained archive of past activities and events for supplementing with new records of future activities. 
 
8  ‘Hunting the headstones’ is perhaps the most ambitious HLF‐related project. In 1962 the 
churchyard was largely cleared of headstones to facilitate grass mowing. 112 were laid flat neatly around 
the edge of the churchyard. Fifty‐five years ago, churchyard and family history research were undeveloped, 
so neither the inscriptions on the stones nor their original locations had been recorded. The project aims to 
rediscover these headstones, record surviving inscriptions, and re‐erect good intact examples in a part of 
the churchyard yet to be determined, having obtained all the necessary diocesan consents. The task will 
continue in the New Year when the work of the main contractors has been completed and their secure 
materials compound removed from around much of the north edge.  
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M One of the best re‐discovered headstones, to John Risely, who died on 7 February 1706 aged 29.  N Recording inscriptions 

 
9  So far, the west and south edges of the churchyard, as far north as the twin wrought‐iron gates, 
were investigated before Christmas.  Strong men – notably George Baxter, Mike Gibbons, Bob Latham, 
Mike Grimes – found slightly buried headstones. Kenny Pickering and his neat little Kubota mini‐digger, a 
key contribution from Bourne End, carefully turned over face‐down headstones M N O P.  Our recording 
team, Monica Hetherington and Essi Baxter, are transcribing the inscriptions so that they can be related to 
the parish burial registers.  There are interesting and well‐designed headstones erected by families such as 
Risely and Neale, well known in the pre‐1950s estate village. 
 

        
O P George Baxter (in green) watching Kenny Pickering and his mighty mini‐machine turning over headstones 
 

10  These community projects must be completed or properly set up by August 2019. We need all 
available memories, skills and help for them to be successful. This generation of villagers with its particular 
talents and interests has an opportunity to bring its glimpses of the past into an undeniably different 
present for the benefit of those who will follow us. People interested in contributing are invited to contact 
David Baker (781179 dbb@suttons.org.uk) or Mike Gibbons (781161 or mike.gibbons@bletsoe.net). 
   
 
David Baker, for the Friends of St Mary Bletsoe                      31 December 2018   


